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The Transportation Bond Program consists of projects that will be designed, contracted, and
administered by City Staff or consultants/contractors working for the City, along with 5 projects
that will be designed and administered by the Arkansas Department of Transportation (ARDOT).
Seventeen (17) projects have been completed; all projects in the original program are underway
and are in various stages of design or construction. In April 2013, several additional projects
were approved by the City Council. A summary of the status of all projects in the program
follows below.

Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding
and additional sales tax funding from the City’s Capital Improvements fund.

1) RUPPLE ROAD (MLK JR. BLVD. TO MT. COMFORT RD.)
Project Summary

e Includes Extension of Rupple Road as a 4-lane boulevard from south of Owil
Creek School to Martin Luther King, Jr. Blvd, widening between Persimmon
Rd. and Starry Night View, and new location, bridge, and intersection
between Starry Night View and Mount Comfort Road. The project will be
completed in three separate segments

e Total project budget: $13.5 million; includes $2.5 million in federal-aid
funding.

a. Martin Luther King, Jr. Blvd-Persimmon St.

e CONSTRUCTION COMPLETE.

b. Persimmon St.-Congressional Rd.

e Major elements of this segment include widening with a center median from
Persimmon to Wedington, intersection alignment and improvements at
Wedington, and completion of the west side of the boulevard section north of
Wedington up to Congressional.

e  Recent/Upcoming activities:

o Sweetser Construction was awarded the construction contract on
April 5, 2016. The contract amount was $2,537,900.00.

o Construction south of Wedington is nearing completion, with the
contract approximately 65% complete.

o Much of the curb and gutter work is complete south of Wedington.

o The trail, sidewalks, parallel parking areas and driveway aprons
are currently under construction between Meadowlands and
Wedington.
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o The waterline relocation is complete and services have been tied
over.

o Sweetser will be continuing northward, completing improvements
at the intersection of Wedington, and then along the west side of
Rupple north of Wedington.

o Substantial Completion is expected by December 2, 2017

c. Starry Night View-Mount Comfort Rd.

This is a federal-aid project; federal funds will supply up to 80% of the funding
for the segment. This segment includes a new bridge and a realignment of
Rupple so that it connects to the existing signal at Mount Comfort Road and
the segment of Rupple Road north of Mt. Comfort.

Recent Actions:

o 90% plans approved by ARDOT.

o Appraisal reports were approved by ARDOT.

o Offer letters were presented to affected property owners.

Upcoming Activities:

o Anticipated approval of Land Exchange with The LINKS and approval
of a settlement agreement with the Hazens at the City Council
September 5" meeting.

o Itis anticipated to begin Archeological mitigation services north of
Hamestring Creek on October 1%,

o Itis anticipated to receive Bids for construction in November 2017
pending approval by ARDOT.

2) OLD WIRE ROAD (MISSION BLVD. TO CROSSOVER RD.)
Project Summary

Includes signalization at Mission and Old Wire, installation of bike lanes, trail
and sidewalks and widening at intersections.

a. Old Wire Rd/Mission Intersection

CONSTRUCTION COMPLETE

b. Old Wire Rd (Mission to Ash)

This project bids were opened on June 10, 2016. APAC-Central was the low
bidder at $2,574,815.20. $1,780,867.15 of this contract is from the
Transportation Bond Fund and $793,948.05 is from the Water and Sewer
Fund.

Construction began the week of September 5,

The project is approximately 65% complete.

Waterline relocation is complete.

Sewerline relocation is complete.

Box culverts and retaining walls at Niokaska creek are complete.

Storm sewer installation is approximately 75% complete.

Curb, gutter, sidewalks and asphalt have been installed along Ash Street, and
near the intersection of Old Wire and Ash.

The contractor is working south with curb, gutter, sidewalks and asphalt
following installation of storm drain.

Substantial Completion is expected by November 3, 2017

c. Old Wire Rd (Ash to Stanton)
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Surveying of this project is complete.
Property research and title search are complete and right of way acquisition
has started.

e Design of these improvements are underway and are expected to be
completed by the 4" quarter of 2017. The current design includes curb and
gutter, a 4 ft. stamped concrete median, an 9.5 ft. wide cycle track and an
elevated 5 ft. sidewalk adjacent to the cycle track. There will also be a
considerable amount of drainage improvements necessary as part of the
project.

e The City has been awarded a $1.3M grant from the Walton Family
Foundation for a portion of the construction costs.

d. Old Wire Rd (Stanton to Hwy 265 Sidewalk connections)
e Design is Complete, Construction, TBD.
e The Engineering Design Team has completed the sidewalk and intersection
design.
e ROW and easement acquisition began in early August of last year and the
Land Agents have acquired all of the necessary easements.

3) ZION ROAD PHASE Il (VANTAGE DR. TO CROSSOVER RD.)
a. Project Summary/Status

¢ Includes addition of curb and gutter, bike lanes, and sidewalks. Also includes

widening to three lanes at major intersections.
b. Recent Actions:

e 100% design plans were received from McClelland in July 2015.

e Appraisals are complete and right of way and easement acquisition has
begun. We have currently acquired 12 of 18 properties necessary for
construction.

c. Upcoming Activities:

e Property acquisitions will continue.

¢ A bid date will be set after Rupple Road and Old Wire Road projects have
been bid and the funding has been evaluated.

4) COLLEGE AVENUE ENHANCEMENTS (MAPLE ST. TO NORTH ST.)
a. Project Summary/Status

e Continuation of sidewalk and landscaping enhancements along College
Avenue to match recently completed improvements south of Maple St.

e EAST SIDE - CONSTRUCTION COMPLETE

b. Recent Actions:

e Construction of the WEST SIDE sidewalk began in March 2017.

e Easement acquisition is complete.

e Construction began at North Street and is progressing to the south.

e The crews discovered that the concrete AT&T conduit bank is only a few
inches deep for a large portion of the construction area. The shallow depth
will not allow for the construction of the street trees in this area as planned.
Staff is looking into alternatives to the tree installation.

c. Upcoming Activities:
e Construction will continue progressing south.



e The crews are currently constructing the new retaining wall between Prospect
and Cleburn and also the culvert extension at Scull Creek.

5) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS
a. Project Summary/Status
e Projects (to be determined) to improve pedestrian service and safety at
intersections.

6) SAIN STREET EXTENSION (JOYCE TO FLYOVER)
a. Project Summary/Status
e This project was recently selected for federal STP-A funding. The funding is
for planning, design, and environmental review of a connection between
Vantage Drive and Sain Street, including a connection to the flyover bridge at
71B and the Fulbright Expressway. Burns & McDonnell is the design
consultant.
b. Recent Actions:
e Review comments on the 60% plans have been received from ARDOT.
e Approval of the environmental documents has been received for ARDOT &
FHWA.
c. Upcoming Activities:
e Consultant is revising the bridge layout for resubmittal to ARDOT.
e Consultant will be addressing the 60% and moving on to the 90% design
plans.
e R/W plans will be revised and resubmitted to ARDOT for approval after which
the City can request authorization to hire a real estate appraiser.

7) HWY 112 (MAPLE ST) (RAZORBACK RD. TO GARLAND AVE.)

e Federal-aid (STP-A) will fund $2.4 million of this amount. The City, UA, and ARDOT
are partnering to cover the remaining funds.

e InJanuary 2017, The City Council approved an agreement with the ARDOT to
accept the road for maintenance upon completion of this project and other
improvements on 112.

e Re-design to reduce the cost of the project is in progress. Asphalt overlays north
and south of the widening project will be added; plans for these overlays are in
development as well.

e Consultant has received review comments from the ARDOT and the City on the 60%
plans and is revising plans accordingly.



COMPLETED PROJECTS

PROJECT NAME COMPLETION | ORIGINAL BUDGET FINAL COST
YEAR TO CITY

Wilson Park/W ashington Willow 2008 $1,440,000 $898,858
Area Traffic Calming and
Gregg/North Int.
Zion Rd. Phase | (N. College 2008 $2,540,000 $2,274,560
Ave. to Vantage Dr.)
College Ave. Phase | 2009 $1,740,000 $1,840,897
Enhancements (Rock St. to
Maple St.)
Mt. Comfort Rd. (I-49 to Rupple 2011 $11,363,000 $10,199,497
Rd.)
Cato Springs Rd. (U of A 2013 $5,068,000 $5,590,792
Technology Corridor)
(Razorback to S School)
FEEDC Roundabout Project 2013 $2,575,000 $2,293,331
Crossover/Hwy 265 (Mission 2013 $7,700,000 $6,749,610
Blvd. to Joyce Blvd.)
Garland Ave (North St. to 2013 $6,695,000 $6,366,487
Melmar Dr.)
FEEDC Flyover Project 2014 $7,800,000 $7,986,577
Van Asche Drive (Garland Ave. 2015 $4,560,000 $5,307,501
to Gregg Ave.)
Hwy 16 (Armstrong Ave. to 2015 $10,000,000 $5,156,736
Stonebridge Rd.)
Razorback Rd./Hwy 112 (MLK 2015 $2,600,000 $2,707,345*
Blvd.to Leroy Pond Dr.)
Rupple Road (MLK Blvd. to 2016 $8,155,000 $8,321,444
Persimmon St.)
College Ave. Enhancements 2016 $1,000,000 $700,000
(East Side)(Maple St to North St)
Maple St. & Lafayette St. 2016 $1,725,000 $2,332,915
Historic Bridges
Regional Park Access Road 2016 $1,400,000 $1,410,283
Old Wire Rd/Mission Intersection 2017 $1,225,000

*Includes $2,080,000 of Federal-aid, $319,000 from the City, and $308,000 from the U of A.




